Subject to Attorney Client, Work Product, Deliberative Process and/or Joint Prosecution Privileges;
FOIA/OPRA Exempt

Passaic River-Newark Bay
Agency-Only Partnership Meeting
June 2, 2010 at 10 AM to 12 PM

DRAFT: 21 May 2010
Location: EPA Region 2 office (290 Broadway, NY, NY), Room 30-03 on 30" floor.

Plots of Cooperating Parties Group (CPG) Low Resolution Coring data [Burlingame]
Comments on CPG draft products [MacGregor]

Progress Updates:
e Tierra Removal
o Lower 8-Mile Early Action
e 17-Mile Study
o Cooperating Parties Group (CPG) work
o Comprehensive Restoration Plan (CRP) work
e Newark Bay RI/FS: Progress Update [Butler]
e Natural Resource Damages (NRD) Work [NOAA or USFWS]



Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products

As of 21 May 10

This is a list of upcoming products for public review, with estimated release dates. We will be
updating this table periodically.

Product Estimated Notes
Release Date

Removal of Passaic River Sediments Adjacent to Former Diamond Alkali Facility

Preliminary Community Health and | March 2010 Submitted to EPA March 4 —
Safety Plan comments have been provided and
revised document will be provided
once design is complete.

Pre-Final Design October 2010* *Note — Date dependent on
resolution of applicable and relevant
requirements (ARARSs)

Removal Action Work Plan December 2010* | *Note — Date dependent on
resolution of ARARs

Passaic River Lower 8 Mile and 17-Mile Studies ol

Revised Commercial Navigation June 2010 Final document

Analysis

Draft Focused Ecosystem July 2010 Companion to Focused Feasibility

Restoration Plan (FERP) Study.

' Newark Bay Study ‘
Draft Phase 1 & 2 Data Evaluation June 2010 Submitted to EPA April 23; under
Report review.

Phase 3 Work Plan with Conceptual | December 2010 The CSM will be included as part of
Site Model (CSM) the Phase 3 Work Plan




